

.WATER MANAGEMENT PLAN PROJECTS UPDATE

Scheme	Theme	Timetable	Value	Partner Organisations	Status
Wrangle Wash Banks Flood Scheme	Flood Risk Reduction	Short Term	£1.5m	Witham 4 th IDB, EA, LLFA, Local Landowners	Commenced
Haven Banks (Boston) Flood Scheme	Flood Risk Reduction	Short Term	£3.0m	LLFA, EA, Witham 4 th IDB	Commenced
Killingholme Marshes Drainage Improvements	Flood Risk Reduction	Short Term	£6,510,422	NLC, Able UK, North East Lindsey Drainage Board	Commenced
A1077 Highway Improvements & Flood Alleviation – South Ferriby (Phase 1)	Flood Risk Reduction	Short Term	£8,024,000	NELC, EA	Commenced
East Halton Flood Defence Scheme	Flood Risk Reduction	Short Term	£13m	NLC, Able UK, EA	Commenced
Lincolnshire Lakes Blue & Green Infrastructure	Flood Risk Reduction	Short Term	£5,724,401	NLC	
Immingham Docks (Phase 1) – replacement lock gates	Flood Risk Reduction	Short Term	£4.5m		Commenced
Terminal groyne improvements – Cleethorpes	Flood Risk Reduction	Short Term	£750,000		
Keadby Terminal Assisted Outfall (Keadby Pumping Station)	Flood Risk Reduction	Short Term	£7m initially	EA, NLC, Isle of Axholme IDB (main lead), plus other stakeholders	
Port of Immingham Sea Defence Improvements	Flood Risk Reduction	Short Term			
Black Sluice R&D (future Integrated Water Management)	Education, Research & Training	Short Term		AW, BSIDC, GLLEP, LCC, LWT, NE, EA, Fens Waterway Partnership, NFU	Commenced
Riseholme Farm Demonstration Centre – Soil and Water	Education, Research & Training	Short Term		University of Lincoln, EA, Industry Stakeholders	Imminent
Awareness raising and Innovation Programme	Education, Research & Training	Short Term		WRE & multiple stakeholders through various initiatives	Ongoing
PhD Project on Agricultural Drainage	Education, Research & Training	Short Term		University of Lincoln, EA, Industry Stakeholders	Imminent
Evaluating the impacts of Coastal Flooding on farmland & adaptation approaches	Education, Research & Training	Short Term		University of Lincoln, Industry Stakeholders	Commenced
Cluster Farms (Landscape Management approach, including water)	Water Provision for Growth	Short Term		Natural England	

WATER MANAGEMENT PLAN PROJECTS UPDATE

Scheme	Theme	Timetable	Value	Partner Organisations	Status
Water Transfer and Aquifer Recharge	Water Provision for Growth	Medium Term	£1.5m	AW, EA, IDBs, LLFA, NFU	
Potential New Reservoir/s with multi-stakeholder approach	Water Provision for Growth	Medium Term		EA, AW, IDBs, LWT, NE, NFU, LLFA	
Internal Drainage Board boundaries (expansion to countywide)	Water Provision for Growth	Medium Term			
Hemswell Cliff FEZ	Water Provision for Growth	Medium Term			
Saltfleet to Gibraltar Point (Sustainable Management of Open Coast)	Flood Risk Reduction	Medium Term		EA, LCC, plus option for multiple stakeholders	
Immingham Docks – Phase 2	Flood Risk Reduction	Medium Term	£9.5m	NELC and industry stakeholders	
Boston Barrier	Flood Risk Reduction	Medium Term	£19m	EA, LCC, BBC	Commenced
Western Growth Corridor (Sustainable Urban Extension)	Flood Risk Reduction	Medium Term	£28m	EA, LCC, other stakeholders to be determined	
Tidal River Trent, Susworth Defences Improvements	Flood Risk Reduction	Medium Term			
Isle of Axholme Asset Improvements, including Pumping Station Refurbishments	Flood Risk Reduction	Medium Term	£15m initially	EA, NLC, Isle of Axholme IDB main lead, plus other stakeholders	
Port of Immingham sea defence improvements – Phase 2	Flood Risk Reduction	Medium Term			
Cleethorpes Flood Scheme	Flood Risk Reduction	Medium Term			
Cleethorpes to Humberston sea defence improvements	Flood Risk Reduction	Medium Term			
Barton Haven to New Holland Tidal Defence Improvements	Flood Risk Reduction	Medium Term		EA, NLC	
Replacement of Fossbank Flood Wall Lincoln	Flood Risk Reduction	Medium Term		EA, GLLEP, LCC, University of Lincoln	
Industry Applied Research & Symbiosis Programme	Water Provision for Growth	Medium Term			

WATER MANAGEMENT PLAN PROJECTS UPDATE

Scheme	Theme	Timetable	Value	Partner Organisations	Status
New Reservoir for Greater Lincolnshire	Water Provision for Growth	Long Term	£1.5m		
Proposed Marinas (Inland Waterways)	Water Provision for Growth	Long Term		LCC, BBC, WLDC, HCA	
Combined Spatial Mapping Tool	Water Provision for Growth	Long Term			
Cleethorpes Flood Scheme	Flood Risk Reduction	Long Term	£300,000		
Washinborough and Willingham Fens Flood Scheme	Flood Risk Reduction	Long Term		To be determined	
Humberston Fitties Defence Replacement	Flood Risk Reduction	Long Term	£10m		
Lower Kingsway Flood Protection Scheme	Flood Risk Reduction	Long Term	£3m		
A1077 Highway Improvements & Flood Alleviation Winteringham – Phase 2	Flood Risk Reduction	Long Term	£5m	NELC, EA	
Immingham to Freshney Sea Defence Improvements	Flood Risk Reduction	Long Term	£4.5m		
Lower Kingsway	Flood Risk Reduction	Long Term			